
S2 2010 S1 2011 S2 2011

Introduction workshops, "train the trainer"-style workshops

Sakai migration

IAM Assessment MgmtCallista integration Testing

Bb Migration

Training resource development: Moodle Dailies, Moodle Fundamentals, etc

Sakai migration

Bb Migration

Mahara prototyping

T1 2011 T2 2011 T3 2011T3 2010

S1/T3 Unit developmentS2/T2  "Getting your unit ready" & development
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Course and research community site development

New initial launch dates (9 May, 21 July)

Mahara

Assessment Mgmt B

Staff and student support in place

Drop-in workshops

Further integration

Virtual classroom
Rich Media Mgmt development

Further workshops and activities


